

Project ID	Project Name	Start Date	End Date	Status	Phase	Priority	Owner	Team	Budget	Progress %	Milestones	Dependencies	Risks	Notes
P001	Project Alpha	2023-01-01	2023-03-31	Completed	Phase 1	High	John	Team A	\$1M	100%	M1, M2	D1, D2	R1, R2	Final review
P002	Project Beta	2023-02-15	2023-05-15	In Progress	Phase 2	Medium	Alice	Team B	\$500K	75%	M3, M4	D3, D4	R3, R4	Minor delays
P003	Project Gamma	2023-03-01	2023-06-30	On Hold	Phase 1	Low	Bob	Team C	\$200K	10%	M5	D5, D6	R5, R6	Funding issues
P004	Project Delta	2023-04-10	2023-07-31	Planned	Phase 1	High	Charlie	Team D	\$300K	0%	M6, M7	D7, D8	R7, R8	Initial planning
P005	Project Epsilon	2023-05-01	2023-08-31	In Progress	Phase 2	Medium	Alice	Team B	\$400K	60%	M8, M9	D9, D10	R9, R10	Scope creep
P006	Project Zeta	2023-06-15	2023-09-30	Planned	Phase 1	Low	Bob	Team C	\$150K	0%	M10	D11, D12	R11, R12	Market research
P007	Project Eta	2023-07-01	2023-10-31	Planned	Phase 1	High	Charlie	Team D	\$250K	0%	M11, M12	D13, D14	R13, R14	Vendor selection
P008	Project Theta	2023-08-15	2023-11-30	Planned	Phase 1	Medium	Alice	Team B	\$180K	0%	M13	D15, D16	R15, R16	Team assignment
P009	Project Iota	2023-09-01	2023-12-31	Planned	Phase 1	Low	Bob	Team C	\$120K	0%	M14	D17, D18	R17, R18	Resource allocation
P010	Project Kappa	2023-10-15	2024-01-31	Planned	Phase 1	High	Charlie	Team D	\$220K	0%	M15, M16	D19, D20	R19, R20	Contract negotiation
P011	Project Lambda	2023-11-01	2024-02-28	Planned	Phase 1	Medium	Alice	Team B	\$160K	0%	M17	D21, D22	R21, R22	Stakeholder communication
P012	Project Mu	2023-12-15	2024-03-31	Planned	Phase 1	Low	Bob	Team C	\$110K	0%	M18	D23, D24	R23, R24	Final budget review
P013	Project Nu	2024-01-01	2024-04-30	Planned	Phase 1	High	Charlie	Team D	\$280K	0%	M19, M20	D25, D26	R25, R26	New team formation
P014	Project Xi	2024-02-15	2024-05-31	Planned	Phase 1	Medium	Alice	Team B	\$190K	0%	M21	D27, D28	R27, R28	Market analysis
P015	Project Omicron	2024-03-01	2024-06-30	Planned	Phase 1	Low	Bob	Team C	\$140K	0%	M22	D29, D30	R29, R30	Competitor analysis
P016	Project Pi	2024-04-15	2024-07-31	Planned	Phase 1	High	Charlie	Team D	\$260K	0%	M23, M24	D31, D32	R31, R32	Partnership search
P017	Project Rho	2024-05-01	2024-08-31	Planned	Phase 1	Medium	Alice	Team B	\$170K	0%	M25	D33, D34	R33, R34	Legal review
P018	Project Sigma	2024-06-15	2024-09-30	Planned	Phase 1	Low	Bob	Team C	\$130K	0%	M26	D35, D36	R35, R36	Quality assurance
P019	Project Tau	2024-07-01	2024-10-31	Planned	Phase 1	High	Charlie	Team D	\$240K	0%	M27, M28	D37, D38	R37, R38	Performance testing
P020	Project Upsilon	2024-08-15	2024-11-30	Planned	Phase 1	Medium	Alice	Team B	\$180K	0%	M29	D39, D40	R39, R40	User acceptance testing
P021	Project Phi	2024-09-01	2024-12-31	Planned	Phase 1	Low	Bob	Team C	\$120K	0%	M30	D41, D42	R41, R42	Final reporting
P022	Project Chi	2024-10-15	2025-01-31	Planned	Phase 1	High	Charlie	Team D	\$270K	0%	M31, M32	D43, D44	R43, R44	Post-project evaluation
P023	Project Psi	2024-11-01	2025-02-28	Planned	Phase 1	Medium	Alice	Team B	\$160K	0%	M33	D45, D46	R45, R46	Knowledge transfer
P024	Project Omega	2024-12-15	2025-03-31	Planned	Phase 1	Low	Bob	Team C	\$110K	0%	M34	D47, D48	R47, R48	Project closure